

DEPLOYMENT ACTIONS ON AIRCRAFT OEMs: 18 actions

| Action No | Who | Description | Due date | Status/Comments |
|---------------------------|------------|---|-----------|--|
| DSG6 Deployment Action 14 | Boeing | Boeing to release BP V18 and service bulletin for 777 Aircraft with Honeywell AIMS2 (BP17.1, BP17.A, BP17A.1, BP V17C) to address CRO-785, CRO-966 and CRO-836. | 29/Mar/24 | DSG10: Delayed to Mar 2024. DSG9: Delayed to Jan 2023 |
| DSG6 Deployment Action 15 | Boeing | Boeing to release new Pegasus I FMC Software load BP V11 for 757/767 Aircraft. to address: CRO-417 Note: Fix for Pegasus II is already available | 31/May/23 | DSG10: Delayed to May 2023. |
| DSG6 Deployment Action 18 | Airbus | Airbus to certify ATSU CSB10.2/CLR10.2 to address CRO-151, CRO-591, CRO-835, CRO-661 and CRO-1218. | 31/Dec/23 | DSG10: Certified for limited deployment - installed on a limited number of a/c to assess performance. Date for extended deployment is to be confirmed. Due date moved to end of 2023. |
| DSG7 Deployment Action 29 | Airbus | Airbus to implement and deploy update to ACR to address CRO-1110, CRO-151 and CRO-835 | | Date not currently available. |
| DSG7 Deployment Action 30 | Airbus | Airbus to certify FMS issue on A350 to address [CRO-1097] Affected FMS versions from S3 (A350 Entry Into Service) to S6A (last release certified) New FMS Version maybe either S6B or S7 | 31/Jul/24 | DSG10: Target certification mid-2024, then deployment 2nd part of 2024. |
| DSG7 Deployment Action 34 | Boeing | Boeing to certify and deploy BP7 for Honeywell fixes for the CMF on 787 airframes to address [CRO-966], [CRO-997], [CRO-1141], [CRO-1296] and [CRO-836]. | | DSG10: Included BP7 in action text. Awaiting due date for BP7 deployment. No program commitment; Approval process ongoing. Action text updated to include additional PRs addressing CRO-1141, CRO-1296, CRO-836. |
| DSG7 Deployment Action 35 | Boeing | Boeing to certify and deploy Honeywell NG-FMC fixes for the 747-8 airframe to address CRO-1266, CRO-1286, CRO-966 and CRO-997 | 29/Mar/24 | DSG10: Brought forward to Mar 2024. From DSG9: Delayed to July 2024. Action text updated to include additional PRs to fix DEGREE Display Issue. |
| DSG7 Deployment Action 36 | Gulfstream | Gulfstream to provide update to fix CRO-645 issue to all affected aircraft operators | | DSG10: Still awaiting feedback from Gulfstream since DSG9. |
| DSG8 Deployment Action 9 | Airbus | Airbus to provide certified release 8.0A3 to address CRO-737 and CRO-782 on the A220 | 29/Dec/23 | |
| DSG8 Deployment Action 11 | Boeing | Boeing to provide software update for Flight Management Function (FMC) BP5 on B787 aircraft to address CRO-1015. | 31/May/24 | DSG10: Delayed to May 2024. |
| DSG8 Deployment Action 12 | Boeing | Boeing to provide U14.2 update to address CRO-1050 and CRO-1181 issues | 31/Dec/24 | DSG10: Delayed to Dec 2024. |
| DSG8 Deployment Action 13 | Embraer | Embraer to Update EJets E2 (aircraft family) with Primus EPIC Load 9.0 which includes EPIC CMF Block 3.4 to address CRO-777 and CRO-1173 | 30/Dec/22 | DSG10: Still awaiting feedback from Embraer since DSG09 . HW has indicated that version 3.5 is in release process |

| Action No | Who | Description | Due date | Status/Comments |
|----------------------------|--------|--|-----------|---|
| | | Recommendation: Update to EPIC CMF Block 3.5 as this version has improved handoff logic (CRO-870) | | |
| DSG9 Deployment Action 1 | Boeing | Boeing to certify and deploy fix for CMU-900 on Boeing 737, 757 and 767 aircraft to address CRO-834, CRO-912, CRO-487, CRO-589, CRO-881, CRO-801, CRO-1087, CRO-1016 and CRO-913 | 31/Jan/24 | DSG10: Delayed to Dec 2023/Jan 2024 (757/767) |
| DSG9 Deployment Action 2 | Boeing | Boeing to address CRO-1141 and CRO-1296 on B777X prior to Entry Into Service (EIS) | 31/Jan/25 | DSG10: Targeted for 2025 |
| DSG9 Deployment Action 3 | Boeing | Boeing to release BP19 and service bulletin for 777 Aircraft with Honeywell AIMS to address CRO-1141 and CRO-1296 | 30/Sep/24 | DSG10: Delayed to Q3 2024, Reviewing list of must-fix items; SB available 1-2 months later. |
| DSG9 Deployment Action 4 | Airbus | Airbus to provide update ATC System for A350 to address CRO-1228 and CRO-71. | 04/Jan/27 | DSG10: Delayed to 2027, Updated to address CRO-71 issue. |
| DSG9 Deployment Action 5 | Airbus | Airbus to provide update ATSU CSB10.3 for A320 and CLR10.3 for A330/A340 to address CRO-1212, CRO-1228 and CRO-71. | 31/Dec/24 | DSG10: Certification target date is 31/Dec/2024. Updated to include CRO-71 issue. |
| DSG10 Deployment Action 11 | Boeing | Boeing to provide fix for Collins Multi-mode Receiver (MMR) GLU-925/GLU-2100 issue to address [CRO-786] | | Date to be confirmed |