
DEPLOYMENT ACTIONS ON AVIONICS OEMs: 11 actions 
Action No Who Description Due date Status/Comments  
DSG6 Deployment 
Action 17  

Collins  Collins to provide fix for CMU-900 on Boeing 737, 757 and 767 aircraft 
to address CRO-912, CRO-801 and CRO-834.  

08/Jul/23  Further delayed to July 2023, Collins needs to 
confirm who (Collins or Boeing) will certify fix  

DSG7 Deployment 
Action 26  

Garmin  Garmin to implement update in Garmin Avionic platforms to fix DM99 
retransmissions (CRO-1030).  

 DSG10: Garmin indicated fix will be included in 
ATS B2 Implementation around the 2026-2027 
timeframe.  

DSG7 Deployment 
Action 27  

Honeywell  Honeywell to certify EPIC ATC BP? to address CRO-997 and CRO-
966  

 DSG10: No update is planned. Version to be 
confirmed. MKII+ CMU -525 development 
moved to DSG9-9 action to track different 
release timeline. Clarification of BP reference 
missing  

DSG7 Deployment 
Action 32  

Collins  Collins to provide fix for CMU-900 on Boeing 737, 757 and 767 aircraft 
to address CRO-487, CRO-589, CRO-881, CRO-1087, CRO-1016 
and CRO-913  

08/Jul/23  Delayed to July 2023  

DSG7 Deployment 
Action 33  

Collins  Collins to provide builds for the RIU/CMU-4000 family to fix CRO-
1012, CRO-912, CRO-1020, CRO-589, CRO-881, CRO-943, CRO-
1016 and CRO-913 issues.  

08/Apr/23  Date brought forward to April 2023 for Final 
Black Label equipment  

DSG8 Deployment 
Action 14  

Collins  Collins to release guidance for operators to advise on the feature 
"Disable CPDLC" and how to reset it to Enabled to address CRO-969.  

 DSG10: Awaiting Collins feedback for date.  

DSG9 Deployment 
Action 10  

Honeywell  Honeywell to provide update NG-FMC BP5 to address CRO-1266 
and CRO-1286 display issue with DEGREE parameter received in 
the UM190 FLY HEADING Messages and UM215 TURN Messages 
respectively  

 Date to be confirmed. Post DSG9 - updated to 
include fix for UM215 Messages (CRO-1286)  

DSG9 Deployment 
Action 9  

Honeywell  Honeywell to certify MKII+ CMU -525 to address CRO-966, CRO-997 
and CRO-1141.  

31/Dec/25  Delayed to 2024-2025. Adding CRO-966 and 
CRO-997 from Dep Action DSG7-27.  

DSG10 Deployment 
Action 8  

Collins  Collins to certify and deploy new CMU ATN database release based 
on v11 or a more recent version of NSAP Registry Doc.28 to address 
the CRO-900 issue.  

31/Dec/24   

DSG10 Deployment 
Action 9  

Garmin  Garmin to provide a fix to the issue of the Air/Ground Bit in AVLC 
downlink frames set to indicate Airborne while the aircraft is on the 
ground to address CRO-1151.  

29/Sep/23  Expected Q3 2023 with additional airframes 
expected Q4 2024/Q1 2025  

DSG10 Deployment 
Action 10  

UASC  UASC to address CPDLC timer handling issue CRO-1164    

 


