

DEPLOYMENT ACTIONS ON CSPs: 7 actions

Action No	Who	Description	Due date	Status/Comments
DSG1 Deployment Action 3	SITA	Progressively deploy the fix for the unnecessary X25 clear request issue (CRO 744) to all SITA VGS and distribute the fix to its partners.	31/Dec/20	DSG10: Done for SITA and partner NAV Portugal. Pending for partners: ENAIRE and ROMATSA.
DSG6 Deployment Action 9	SITA	Complete deployment of new SW/HW on SITA VDL Ground Stations to address CRO-948		Addressed together with Dep Action DSG1-3
DSG7 Deployment Action 39	ARINC/Collins	ARINC/Collins to implement and deploy Ground Station (GS) Improvement (After HO uplink response, GS will wait for downlink before considering the link is established) for [CRO-877] (IDRP disconnect after two handoffs on ARINC network)	29/Sep/23	DSG10: Planned for September 2023
DSG10 Deployment Action 4	ARINC/Collins	ARINC/Collins to deploy the fix for the ISH Streaming issue after AGR switch-over and the fix for the high occurrence of AGR/GGR Resets to address CRO-1309 and CRO-1355.	30/Sep/23	Fix for ISH streaming maybe at the end of 2023
DSG10 Deployment Action 5	ARINC/Collins	ARINC/Collins to deploy Slow AGR switch-over fix to address CRO-1308	30/Dec/23	
DSG10 Deployment Action 6	ARINC/Collins	ARINC/Collins to implement and deploy Multi-frequency management fixes to address the out-of-range GRAIHO issues; [CRO-771] and [CRO-1349].	31/Dec/23	
DSG10 Deployment Action 7	SITA	SITA to deploy new S/W Release on SITA VDL Ground Stations to address CRO-1003 and CRO-1042 issues.	30/Nov/23	